
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:02 PM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 384 Date: 15-Jul-2011 Friday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 675

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool

•Extra work bills
•Discussion with Eric Blue regarding concrete pour dates for the slab around the CCO 140 mockup
•Mileage log
•CCO 140 site visit to clear a space for the delivery of UC Davis trailer and container.
•Met with Peter Lee (MTC) and Michael Cheng (MTC intern) to discuss the scope of the internship.
•CCO 140 site visit to meet with Peter Millar (Dynatest) who is on site for the delivery of the trailer and
container. They were delivered by 1300 hrs and placed on the North side of the mockup.
•Met with Jake VanEnckevort (CCO group) regarding the concurrence of the quote for abrasive blasting
the grout under where the elastomeric concrete will be placed on the CCO 140 mockup.
•Met with Bob Brignano and James Duxbury regarding RFI 2507 – Hinge A channel assembly design
changes.
•Generated TL-502’s for Barbara McDowell.
•Met with Jordana Jackson to inform her of the CCO 140 mockup progress and to let the Public
Information Office know of the work going on out there. We will take a site visit next week to get her
familiar with it.
•Diary work

Accrued 2 hours of overtime finishing the documentation of CCO 140 work.

Page 1 of 1ddrRptbyBidItem


